

GL82005

UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555

March 17, 1982

ALL LICENSEES OF OPERATING POWER REACTORS

Gentlemen:

SUBJECT: POST-TMI REQUIREMENTS (Generic Letter No. 82-05)

On October 30, 1980, the NRC staff sent to you NUREG-0737 which incorporated into one document the TMI-related items that were approved by the Commission for implementation at operating reactors. Licensees have implemented and the Commission has confirmed by Order those requirements that were scheduled for completion by June 30, 1981. For those items that were scheduled to be implemented between July 1, 1981 and March 1, 1982, licensee responses propose numerous delays in implementation. Some licensees provided information that would incorporate into an integrated plan, keyed to scheduled plant outages, a plan for satisfying all the post-TMI requirements. Our review of supplemental responses indicate that licensee commitments and proposed schedules change frequently.

Enclosure 1 identifies those items for which a firm schedule needs to be established or if a schedule has previously been submitted, a reconfirmation of such dates. Certain items, scheduled in NUREG-0737 to be implemented between July 1, 1981 and March 1, 1982, are not included since (1) the scheduled date has been specified by rulemaking or separate Commission action, (2) licensee submittals have been received and are under review, or (3) the item is complete for all applicable plants. These items are identified in Enclosure 2.

Accordingly, pursuant to SS50.54(f) of the NRC Regulations, licensees of operating power reactors are requested to furnish the following information within 30 days of the date of this letter:

- (1) For applicable items in Enclosure 1 that have been completed confirm their completion and furnish the date on which they were completed.
- (2) For applicable items in Enclosure 1 that have not been completed, propose a firm specific schedule for implementation. In those cases where a licensee's schedule is beyond the schedules shown in NUREG-0737, provide:

8203190001

.

MAR 17, 1982

- (a) justification for proposed schedule,
- (b) demonstration of need for proposed schedule, and
- (c) description of compensatory measures being taken in the interim.

This request for information was approved by the Office of Management and Budget under clearance number 3150-0065 which expires May 31, 1983. Comments on burden and duplication may be directed to the Office of Management and Budget, Reports Management Room 3208, New Executive Office Building, Washington, D.C. 20503.

Sincerely,

Darrell G. Eisenhut, Director  
Division of Licensing  
Office of Nuclear Reactor Regulation

Enclosures:  
As stated