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717 944-7621

TELEX 84-2386
Writer's Direct Dial Number:

(717) 948-8461

July 15, 1988
4410-88-1-0113/0050P

US Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Dear Sirs:

Three Mile Island Nuclear Station, Unit 2 (TMI-2)
Operating License No. DPR-73
Docket No. 50-320
Auxiliary and Fuel Handling Buildings
Quarterly Decontamination Schedule

In response to the NRC Letter dated May 7, 1984, the following is the status
of Auxiliary and Fuel Handling Buildings Decontamination for the Second
Quarter of 1988. This update addresses only those areas where Technical
Specification surveillances were not being performed due to ALARA
considerations.

Seal Injection Cubicle (AX004)

ALARA exemption is currently being taken for Technical Specification
Surveillance 4210-SUR-3244.01 (4301-MB), "Containment Integrity Verification."

The heavily encrusted floor area has been scabbled. Scaffolding and debris
removal are completed and follow-up scabbling is also completed. In addition,
a concrete shield slab was poured on the cubicle floor during the First
Quarter of 1988, Floor slope correction of the poured concrete shield slab
was completed during the Second Quarter and the concrete shield slab was
painted with Keeler and Long epoxy coating materials. Steel shield plates and
lead blankets were also installed over the area of the floor immediately
around the floor drain. General area dose rates in the cubicle have been
substantially reduced and now range from 100 mR/hr - 250 mR/hr. Additionally,
Kelly Vac flushing has reduced smearable surface contamination levels in the
cubicle from an approximaté average of 1,550< dpm to an average of 450K dpm.
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Further contamination reduction is presently being evaluated.

Sincerely,
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/F. R. Standerfer
Director, TMI-2
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cc: Senior Resident Inspector, TMI - R. J. Conte
Regional Administrator, Region 1 - W. T. Russell
Director, Plant Directorate IV - J. F. Stolz
Systems Engineer, TMI Site - L. H. Thonus
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