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Table 5.3-1

Jobhours and Person-rem Expended Through March 31, 1986

Activity Jobhours Person-ren
Preparations, installations 3,930 100
Operations 9,300 86
Maintenance 1,825 27
Decontamination and Removal®* il L0

Totals 15,055 213

equipment has been performed as of March 31, 1986, thus no jobhours and
person-rem are given. Note, decontamination aaintenance in the reactor
building is not considered part of this activity.
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*No activity associated with final decontamination and removal of defueling
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Estimated Jobhours and Person-rem for Remainder of Defueling

Defueling Support

305"
kYA
CHB (containment)

Defueling Platform

Defueling Operations

CHB (containment)
Defueling Platform
CHB (FHB)

Maintenance

CHB (containment)
Defueling Platform
CHB (FHB)

Decontamination and Removal

305°*

347"

CHB (containment)
Defueling Platform

Totals
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